Description	Early Start	Early Finish
MPC - Building Projects		
16 - Old Admin	06APR10	06APR10
Greenhouse	06APR10	06APR10
12 - Auto Technology	06APR10	05MAY10
NSS - New Student Services	06APR10	31DEC10
02 - Bus Computer	18JUN10	21MAR11
04 - Old Student Services	21MAY11	19MAY12
22 - Gym Const ph1 - renovate 1st flr	05JUN11	17MAY12
30 - Art Ceramics	17JUN11	25AUG11
01 - Art Studio	23JUN11	26AUG11
27 - Theater	25JUN11	06SEP12
29 - CC.College Center part A	17JUL11	12MAR12
14 - Music - Ph 1	09AUG11	17SEP11
10 - Life Science	07NOV11	04JAN13
29 - CC - Renovate prev bookstore area -	02APR12	30JUL12
22 - Gym ph2 - renovate 22-204 for training	09APR12	07JUL12
13 - Pool & Tennis Courts	18MAY12	25JUL12
14 - Music Ph 2	11JUL12	19AUG12
22 - Gym const ph 3 - 1st floor south	18JUL12	20SEP12
29 - CC - rework at interim bookstore - part	20AUG12	18OCT12
07 - Humanities	05JAN13	04JAN14
15 - Physical Science - Abatement	06APR13	20MAY13
15 - Physical Science - Construction	21MAY13	17SEP14
05 - Drafting / GA	05JUN13	13AUG13
08 - Nursing program, etc. TBD	05JUN13	25JUN13
21- Art Dim Const.Ph 1	18JUN13	26AUG13
21 - Art Dim Const.Ph 2	19JUN14	27AUG14
19 - Int'l Cntr-Demo after Photo move to Art	21JAN15	20APR15
03 - B&H - Demo after PS - install new pkg	02MAR15	29JUN15
MPC Infrastructure Projects		
Infrastructure - Projects ongoing each year	06APR10	07AUG15
Ft Ord - Building Projects		
PSTC - Remaining Construction	06APR10	06APR10
Ft Ord - Education Center - Construction	21MAY10	03AUG11
Parker Flats - Construction	18AUG12	17AUG13



Start date	**01AUG09**
Finish date	**26SEP15**
Data date	**06APR10**
Run date	**06APR10**
Page number	**1A**

© Primavera Systems, Inc.

Monterey Peninsula College
Master Project Construction Schedule

- **Early bar**
- **Progress bar**
- **Critical bar**
- **Summary bar**
- **Start milestone point**
- **Finish milestone point**